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1. Slips Dates _________ sore-dl By '
Work on the two new slips has been greatly speeded up since mid-October 1951
80 that both slips are now nearing completion. Only some flooring and some
small water canals will remain to be finished in Janusry 1952.

2. Shipbullding shed
| | 25x1

on =9 November 1951, it was expected that the shipbullding shed would be
sufficiently constructed on 31 December 1951 to make it possible to start
building the foundations for the machinery and equipment which the shed is

to house. The flooring, however, can only be finished after all machines

have been installed. Work on the steel construetion was being carried on

in three shifts. The arrival of four internal cranes (10 metric tons) was
expected by approximately 5 December 1951 from:Abus Koethen-Desssu.* The arrival
of shipbuilding presses, ordered some time ago from VVB Abus s has been delayed.
HV Schiffbau has been informed that if the présfes fall to arrive by 2 January
1952 as presently scheduled, the shipbuilding program which is scheduled to
start on 1 January 1952 will be delayed by three months. The delivery of the
straightening rollers {one large and one small) due to arrive in December

1951 and mid-January 1952 from Gotha*¥ has now been delayed until 15 February
1952. HV Schiffbau has been informed of this as well as of the resulting
delays in the shipbuilding program.

3. Cableway crane

Work on the erection of the one csbléway crane at this shipyard has now almost
caught up with the planned schedule. It is still hoped that the crane will
be finished by 28 February 1952 so that the work 4n the slips can begin on

1 Merch 1952.
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New. pawer statlon

Tt has now been decided to abandon the plan of building a new power station
at this shipyard for the time being and to fall back on VVB Energiebezirk
Nord (the normsl public supply nei? instead. Therefore, srrangements are
under Wway to connect the shipyard with the nearest point of the net by two
BT links. The total output Fnerglebezirk Nord will be sble to supply emounts
to spout 45,000 kw.

New sheds

The three new sheds under consti*u.ction were completed by 29 Novenmber 1951.
Other work _

Tt was anticipated that most of the other minor tasks under Wway at the yard
would be finished by 31 December 1951. The water supply, however, is s¢ poor
that sn additional pipellne~ is now belng laid. The existing supply would
not have sufficéd in case of fire.

Expanding the town of Wismar

public services like electricity, water and gas supplies, sewage netsy, schoolsy
hospitals etc. would have to be expanded in order to handle the influx of lsbor
expected in the early spring of 1952, at which time the shipyard hopes to start
building ships. Although only 234 new apartmeniswere planned for 1952, a total
of at least 2,000 will be needed. New buses will also be regquiredj if possibie,

trolley buses are to be operated. Four new roads leading to the yard will
have to be built in 1952. More shops and a new hotel for transient visltors
also have to be considered in the expansion plans. A new reilroad station
in the vieinity of the shipyard will be necessary and the dredgers which keep
the Waterways open will have to be exchenged and supplemented to insure the
required depth of 15 meters.

Comment: Abus Kranbau, Koethen.

Comments Possibly HMW Mago-Werk Gotha.
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